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NEW BUILDING PROGRAM

Current Situation

]

The Agency occupies in the Washington
metropolitan area, and the new building will enable
consolidation of 15 major facilities.

The Agency operates extensive and costly transportation and
communications systems among these buildings. The
transportation system operates over 290,000 miles a year,
and the communication systems require high capital
investment in lease buildings.

Our inability to control the areas around these buildings
cause serious physical and technical security concerns.
State-of-the-art technical equipment requires costly
modification to limit electronic emanations.

Formation of crises task forces is delayed by
transportation and communication problems.

At Langley Headgquarters, space, power, and air conditioning
for computers are exhausted. Considerable effort, time,
and capital investment is being spent to upgrade lease
space to accommodate computers and other environmentally
sensitive equipment.

The Building Plan

e}

Construct a square foot, multipurpose office
and computer building at the Langley Headquarters

Include expanded power plant, parking facilities, and other
site improvements necessary to accommodate the increased
activity

Provide funding to the State of Virginia to make nécessary
improvements to the Main Agency entrance

Master Plan for the proposed new building on ‘the
Headguarters compound was approved by the National Capital
Planning Commission in January 1982.

Design is beginning this year, and construction is planned
to start in FY-84.

Beneficial occupancy is planned for FY-87.
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Jovember 1982

PARTIAL FUNDING OPTION - NEW HEADQUARTERS

(Millions of Dollars)

Land & Structures
Internal Roads & Site
Power Plant (long lead utility

equipment)

Power Plant
Parking Garage
Reception Center
Office-Computer Building Shell*
Complete Office-Computer Building
Contingency
Reserve

Subtotal
Roads

Other Project Costs**

Total Project Cost

“w & A An

Fy-84 FY-85
$ 5.0
8.4 --
17.1
-~ 18.8
- 0.7
58.6
- 63.4
5.0 6.9
2.0
72.0 $ 113.9
3.0
4.8 $ 26.7
79.8 $ 140.6

*Includes concrete superstructure, exterior walls, windows,
roofing, and partial mechanical-electrical

systems.

**GSA fees, A-E contract, BPS Staff, 0OS Staff.
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